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ABSTRAK

Kontrak pembinaan merupakan perjanjian yang mengikat dan merangkumi
kewajipan pihak-pihak yang diikat dalam kontrak untuk mengemukakan fakta-fakta
material apabila membuat tuntutan dalam kontrak. Industri pembinaan adalah
dinamik di mana para pemegang kepentingan dalam industri ini perlu mempunyai
pengawasan yang berterusan dan memahami perkembangan korupsi dalam tuntutan
di kontrak dan memantau kegagalan kontraktor dalam meyimpan rekod-rekod untuk
pengemukaan fakta-fakta dalam pengurusan tuntutan. Kini, borang kontrak setara
PAM 2006 mempunyai klausa yang lebih tampak dan nyata berbanding dengan
borang kontrak setara PAM 1998 mengenai kewajipan untuk mengemukakan fakta
material semasa membuat tuntutan. Kajian ini telah dibuat dengan pendekatan
kualitatif dalam undang-undang terkini mengenai kewajipan ini. Kajian ini juga
dibuat untuk mengetahui sejauh manakah kewajipan ini dalam pihak-pihak yang
membuat tuntutan dan liabiliti-liabiliti mereka. = Kes-kes mahkamah telah
menunjukkan dalam pelbagai situasi dalam kitaran projek dari “pre-kontrak”
sehingga ke “post-kontrak”, kewajipan untuk mengemukakan fakta material ini
adalah penting kerana akan mempengaruhi tuntutan daiam masa jangka panjang, dan
fakta-fakta material ini adalah merupakan syarat utama dalam membuat tuntutan,
kecuali dalam keadaan tertentu mahkamah mempunyai diskresi untuk menentukan
kewajipan ini dalam membuat tuntuan overhed. Adalah diharapkan hasil kajian ini
berupaya untuk menunjukkan kepentingan klausa PAM 2006 ini dengan mendalam
dan memberi petunjuk kepada pihak-pihak yang membuat tuntutan dalam kontrak

pembinaan.



ABSTRACT

Construction contracts are a legally binding agreement which have
seen a rise in the duty to disclose material facts leading to contract claims in
disputes arising from breach of contract. The construction industry is one of
great dynamism where key stakeholders need to have a continual revision
and learning on the intricacies of contract formation coupled with the
growing trend of corruption in contract claims and failure of Contractors to
keep adequate contemporaneous records for effective disclosure and claims
management. The revised PAM 2006 Form has evolved a more conspicuous
clause namely Clause relating to disclose of material facts in claims as
compared with the old PAM 98 Form. This research used a qualitative
approach to current laws on duty to disclose as it affect claims by industry
practitioners, the obligatory extent of disclose in claims and the liability of
parties in contract disclose. The case laws yielded that at various instances
during a project life cycle from pre-contract to post-post contract, certain
duties to disclose invariable affects claims in the long run, the substantiation
of claims is also a very significant precedent to successful claims with an
exception in cases where the judge grants discretion for overhead claims. It is
hopeful that such findings will throw more light on the revised clauses in

PAM 2006 and aid futures construction contract claims.
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