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ABSTRAK

Dalam industr binaan, terdapat dua alternatif sumber tenaga kerja, iaitu
buruh asing dan buruh tempatan, Faktor jenis projek, bayaran upah, pengalaman
kerja, pengalaman kerja, kepakaran dan kemahiran serta pasaran buruh merupakan
antara faktor-faktor utama yang sering dipertimbangkan semasa pemilihan buruh
binaan. Namun demikian, produkiivit buruh juga merupakan faktor vang perlu
dipertimbangkan semasa pengambilan buruh. Ini kerana buruh vang mempunyai
produktivit yang tinggi akan menghasilkan kuantiti kerja yang lebih banyak dan
dalam masa yang minimum. Keadaan ini seterusnya membolehkan bilangan dan
masa pengambilan buruh bekerja dapat dikurangkan. Maka, fakior produktiviti antara
dua jenis buruh perlu dikaji dan diambil kira semasa pengrekrutan buruh binaan.
Kajian perbandingan peroduktiviti buruh asing dan buruh tempatan dalam kerja bata
ini dijalankan di dua tapak yang berlainan di Kuching, Sarawak yang melibatkan
pembinaan rumah teres dua tingkat. Objekiif kajian ini adalah untuk membandingkan
produktiviti buruh asing dan buruh tempatan dalam kerja bata. Kaedah kajian vang
digunakan bagi kajian yang berbentuk kuantitatif ini 1alah melalui cerapan harian di
tapak bina dengan menggunakan borang daripada laporan panduan “Procedures
Manual For Collecting Productivity And Related Data Of Intensive Activities On
Comercial Construction Projects”. Hasil daripada penemuan kajian ini, didapati
bahawa terdapat perbezaan antara produktiviti buruh asing dan buruh tempatan di
mana produktiviti buruh asing yang mencatat 1.28MH/m’ lebih tinggi berbanding

dengan buruh tempatan yang hanya mencatat 1.62MIH/m?. Akhir sekali, adalah
diharapkan bahawa kajian ini dapat dijadikan sebagai rujukan untuk perancangan
tenaga buruh bagi industri binaan terutamanya di negeri Sarawak.



ABSTRACT

In construction industry, there are two type of labour sources which are
foreign and local labours. Usually, type of project, wages, working experience and
skill are the main consideration factor during the recruitment of labour. However,
labour productivity should also be put into consideration during this decision making
because labours with high productivity will produce more cutput within a mimmum
time. Thus, the number of labour and working hours can be greatly reduce. For this
reason, the comparison of productivity between foreign and local labour i brick
work research was conducted. The objective of this research is to compare the
productivity between foreign and local labour in brick work. The methodology for
this quantitative research involved daily observation on site by using “Procedures
Manual For Collecting Productivity And Related Data Of Intensive Activities On
Comercial Construction Projects™. The observation was carried out on two
construction sites located at Kuching, Sarawak which involved in double storey
terrace houses construction project. The outcomes of this research shows that the
productivity of foreign labour is 1.28MH/m?, which is higher then the productivity of
local worker where only recorded 1.62MH/m? Eventually, it is hope that the out
come of this research can be used as reference during the planning of labour force in

the construction industry, particularly in Sarawak.
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